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Welcome

• Purpose of Meeting

• Project Website 
https://www.in.gov/dot/div/contracts/abc/accBridge.htm

• Please utilize Chat Feature

• Sign In and Questions

• Recording



Project Location

• Located approx. 5.46 miles west of SR 44, Posey Township, Rush 
County, Indiana



Project Scope

• Bridge Replacement

• Existing 3-span reinforced concrete 
slab bridge

• Proposed 3-span reinforced concrete 
slab bridge – ABC with all precast 
reinforced concrete elements

• Place Scour Countermeasures

• Associated pavement work to tie into 
existing

• Replace guardrail



MOT, R/W, and Utilities

• MOT is closure of US 52 with detour

• Work within existing R/W 

• Frontier to bury aerial line 



Environmental and Permitting

• 401/404 NWP

• Storm Water Quality Manager 
Level 1

• No tree removal



Accelerated Bridge Construction

• PBES – Precast Bridge Elements 
and Systems

• Proposed bridge comprised of 
precast reinforced concrete 
pieces (modules) to be 
assembled on site

“Get in, get out, stay out”
-FHWA



Accelerated Bridge Construction, Cont.

• Modules

• End Bents, Piers, Slab, and RCBA

• FC Rail is integral with the 
exterior modules

• All modules sized to a 40 ton 
max. 

• Contractor has option to submit 
shop drawings 

(see Special Provisions)



Accelerated Bridge Construction, Cont.

• Piles

• HP 12x53

• Need to be driven within 3.0” in 
any direction from design location

• Pile Driving Template for accuracy 
(see Special Provisions)

• Shear studs on web



Accelerated Bridge Construction, Cont.

• Joints

• Substructure Modules cast with 
pockets for piles

• Pockets to be filled with SCC, Self 
Consolidating Concrete (see 
Special Provisions)



Accelerated Bridge Construction, Cont.

• Joints
• Joints between modules to be 

UHPC, Ultra High Performance 
Concrete

• Module joint face to have 
aggregate to ¼” amplitude (see 
Special Provisions)

• Overlay 
• Place VE-LMC overlay across Slab 

and RCBA



Accelerated Bridge Construction, Cont.

• Pre-Closure

• Mobilization

• Set up MOT

• Site Grading

• Drive Test Piles (optional)

• Set up Erosion Control

• What else…?

• Post-Closure

• Final Site Grading

• Clean Site

• Remove Erosion Control

• Demobilization

• What else…?



Accelerated Bridge Construction, Cont.



Accelerated Bridge Construction, Cont.



Accelerated Bridge Construction, Cont.
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Accelerated Bridge Construction, Cont.



Accelerated Bridge Construction, Cont.



Accelerated Bridge Construction, Cont.



Tentative Schedule

• 6 week advertisement

• Sept. 9, 2020 Pre-Bid Meeting

• October 7, 2020 Letting

• Spring/early summer Closure



Questions?


